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City of Des Moines, WA 
S. 216th street Segment 1-A: 

Connecting 28
th

/24
th

 Avenue S. 

Project Description 
The project will widen S. 216

th
 Street to 5 lanes from 24

th
 Avenue S to 

SR99.  The project will be integrated with recent improvements on 24
th
 

Avenue S., north of S. 216
th
 Street, and S. 216

th
 Street Segment 2, 

west of 24
th
 Avenue S.  The west leg of S. 216

th
 Street at SR99 will be 

widened to accommodate an additional WB through lane and an EB to 
WB U turn receiving pocket.  The project will provide 6’ bicycle lanes, 
planter strips and 8 to 10’ sidewalks on each side of the street to 
provide greater separation from motor vehicle traffic.  Urban design 
features identify this roadway as a gateway to the city.  Communication 
and electrical distribution facilities will be undergrounded and roadway 
illumination will be provided to meet current standards utilizing LED 
technologies.   ADA ramp upgrades will be provided at the SR99 
intersection and corridor driveways.  High voltage transmission lines 
will be relocated.  Signal, signage and channelization modifications are 
included in the project.  The project will replace deteriorating pavement. 

 

Contractor 
TBD 
 
 
 

Recent Progress 
The City secured right of way and construction funding for the project.  WSDOT re-evaluated environmental documents and 
FHWA ROW funds were obligated on March 9, 2015.  The City made final offers to all owners, three of five owners have 
settled, and the City is or has secured possession and use of the remaining two properties.  The City expects to request 
ROW certification from WSDOT this quarter.  Utility agreements have been approved by the City Council.   Channelization 
and signal control plans have been modified and are under WSDOT final review.  Plans, specifications and cost estimates 
are being updated. Following ROW certification, it is anticipated that bid documents will be finalized and along with a request 
for authorization from FMSIB and TIB staff to advertise the project this quarter.  

Schedule and Scope changes  
No change, project is on schedule.   

Environmental Impacts / Compliance  
A NEPA Documented CE was issued for this project and the City 
issued a SEPA DNS in 2010, reevaluated by WSDOT. 
 

Federal fund Impacts 
FHWA obligation of STP funds for ROW was announced March 9, 
2015. The City is following the LAG manual ROW processes and 
offers have been made consistent therewith. Federal funding of 
construction is not anticipated. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

M/Y 10/10   

RW Complete 10/15 M/Y  

Contract Advertised 11/15 M/Y Dependent upon WSDOT ROW certification 

Contract Awarded 1/16 M/Y  

Groundbreaking 3/16 M/Y  

Open to Traffic 11/16 M/Y Roadway to remain open during construction 

 

Freight Mobility  

Strategic Investment Board 



 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

$1,150,966  

$1,746,452  

$5,251,654  

$8,149,072  

 

 
Percent 
of total 

 
14.1% 

 21.4% 

64.5%  

100%  

  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

     

     

     

     

     

     

Total     
Carry-over 

11-13 
    

Total 13-15     
GRAND 
TOTAL 

    

 

 

Agency Contact Information: Brandon Carver, Engineering Services Manager 


